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Abstract. Urban development is a process. In structuring
and developing its phases different actors are implied, who
act under different, sometimes opposite, dynamic conditions
and within different reference systems. This paper aims to
explore the contribution of participatism to disaster mitiga-
tion, when this concerns earthquake impact on urban settle-
ments, through the support provided to multi-criteria deci-
sion in matters of retrofit. The research broadness in field of
decision making on one side and the lack of a specific model
for the retrofit of existing buildings on another side led to an
extensive review of the state of the art in related models to ad-
dress the issue. Core idea in the selection of existing models
has been the preoccupation for collaborative issues, in other
words, the consideration for the different actors implied in
the planning process. The historic perspective on participa-
tive planning models is made from the view of two gener-
ations of citizen implication. The first approaches focus on
the participation of the building owner/inhabitant in the plan-
ning process of building construction. As current strategies
building rehabilitation and selection from alternative retrofit
strategies are presented. New developments include inno-
vative models using the internet or spatial databases. The
investigated participation approaches show, that participa-
tion and communication as a more comprehensive term are
an old topic in the field politics-democratisation-urbanism.
In all cases it can be talked of “successful learning pro-
cesses”, of the improvement of the level of the professional
debate. More than 30 years history of participation marked
a transition in understanding the concept: from participation,
based on a central decision process leading to a solution con-
trolled and steered by the political-administrative system, to
communication, characterised by simultaneous decision pro-
cesses taking place outside politics and administration in co-
operative procedures.
Correspondence to: M. D. Bostenaru Dan
(bostenaru@tmb.uni-karlsruhe.de)
1 Introduction
Retrofitting existing buildings is a risk mitigation measure
against earthquake hazard impact on urban settlements. As
in urban development the individual interest is often opposite
to the collective interest, the private interest often opposite to
the public interest and the local interest often opposite to the
global interest, the urban planner stays, through his activity,
middle in these interaction fields. Deficitary communication
is to be overspanned through intermediary instances. The
urban society builds a legal and an institutional framework
respectively to control these relationships and to steer the de-
velopment process. Thereby a non static model arises, the
dynamic of which has become faster in the last years, as the
number of actors grew and their motivations and expecta-
tions became more and more different. Co-operations come
to expression in processes and in the behaviours of partici-
pating actors, up to dedicated organisations, which moderate
the processes, bind action fields and support co-operation and
innovation.
Recent years have seen a sustained research in the field
of decision making. Malczewski has provided in 1999 an
extensive state-of-the-art review of current solutions for a
problem coming closest to that stated in this paper, namely
multi-criteria decision systems for spatial situations. How-
ever, due to the particularities of geographical information
systems, the format of spatial systems addressed in the re-
view of Malczewski (1999) differs from that used in retrofit
design and implementation.
A completely different approach is to look at case stud-
ies of successful solutions rather than at generalisable tech-
niques. This approach was followed in an individual study
of the author on sociology of architecture from 1998, in a
seminar advised by B. Scha¨fers, who later summarised the
conclusions from the seminar series in a book on the same
topic (Scha¨fers, 2003).
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“In a society which emphasizes teaching, children and students – and adults – become passive and unable 
to think or act for themselves. Creative, active individuals can only grow up in a society which 
emphasizes learning instead of teaching.”
from “(18) Network of learning” in Alexander et al. (1977)
INPUT
X = Condition
variables
THEN
Z = Answer space
IF
goal
practice
THUS
behaviourY = Statement
“Arrange these departments in space, according to the prescr iption of OFFICE CONNECTIONS (82) and 
BUILDING COMPLEX THROUGHFARE (101), and make the fronts of the services visible as a FAMILY OF 
ENTRANCES (102), wherever the services are in any way connected to the practical life of the community, 
mix them with ad-hoc groups created by the cit izens or users NECKLACE OF COMMUNITY PROJECTS 
(45); arrange the inside space of the department according to FLEXIBLE OFFICE SPACE (146); and provide 
rooms, where people can team up in two’s and three’s – SMALL WORK GROUPS (148) .... “
from “(81) Small services without red tape” in Alexander et al. (1977)
“... LOCAL TOWN HALL(44) calls for small centers of local government at the heart of every community. 
This pattern embellishes the local town hall and other public institutions like it – UNIVERSITY AS A 
MARKETPLACE (43) and HEALTH CENTER (47) – with a ground for community action.”
from “(45) Necklace of community project” in Alexander et al. (1977)
OUTPUT
variables
* * *
Therefore:
END IF
Cybernetic model Example quotes
“Arrange the work in every workgroup, industry, and office in such way that work and learning go 
forward hand in hand. Treat every piece of work as an opportunity for learning. To this end, organize 
work around a tradition of masters and apprentices: and support this form of social organization with a 
division of the workspace into spatial clusters – one for each master and his apprentices – where they can 
work and meet together.”
from “(83) Master and apprentices” in Alexander et al.(1977)
* * *
Fig. 1. Formulation of the “pattern language” (Alexander et al., 1977) cybernetic model. On the left side the working model and then its
cybernetic expression are vertically arrayed in two columns. On the right side quotations from various patterns are exemplifying the format
in which the cybernetic language elements are expressed in Alexander’s (1977) work.
This paper follows the second approach mentioned above
and thus performs a comparative analysis on decision model
examples which address participative issues. Participation
means co-decision in planning processes designed by others.
Central elements of the concept are influence, interaction and
information exchange. Aim of this paper is to investigate
the development over time in degrees of activation of those
potentially involved in the implementation of retrofit tech-
niques. Roughly it can be said, that since 1960 each decade
contributed to the formation of one activity layer like infor-
mation, participation, co-ordination and co-operation, which
define together the communication process. The approach in
this work deems that the different actors implied in retrofit
design process need a common language to communicate. It
is the scope of the paper to identify which kind of language
would be the most adequate to perform an enhancement in
the acceptance of measures towards the reduction of seismic
risk.
2 Historical approaches
In the 60s’ and the 70s’ theory a closed model of planning
was employed, in which the planning subject disposed of all
information and power means to create a new world out of a
“tabula-rasa”-situation (Ha¨ußermann and Siebel, 1993). The
model suited the theme of the time: urban extension through
satellite towns on the town edge. Intervention-administration
and adaptation describe the image of the planning. Participa-
tion attempts were isolated cases (empirical single experi-
ences like Byker in Newcastle, United Kingdom; see Amery,
1974), or single theoretical contributions (like the Pattern
Language model by Alexander, 1977). The emancipation
wish went over from the students movement to aesthetics and
requested co-determination in construction. A new role of
the architects outlined.
At the begin of the 70s the planning focus shifted to-
wards conversion of city zones, where the planner had to
mind numerous actors, uses, constructions. A new, “open”,
planning model was looked for, with somehow the same
enthusiasm the architects of previous centuries were look-
ing for a new style. An important contribution to the de-
velopment of the participation models had the Stichting
Architects Research-approach from Netherlands (Habraken,
1968) through the proposal of a method exemplified by the
theoretical-methodological contribution of O. Uhl in Austria.
Performance-administration and urban offer complete the
image of the planning of this time. The autonomous archi-
tecture still co-existed with the newly developed model, but
a new image of professionalism in architecture took shape.
2.1 The 60s: the “pattern language” of C. Alexander
C. Alexander developed in 1967 the model of the “Pattern
Language” (Alexander et al., 1977), an action orientated ap-
proach, which means that the participative concern shall be
fulfilled each time through the direct activity of the affected
people (Bohning, 1981). A key for coping with environmen-
tal problems is given by Alexander (1977) in the participa-
tion of individual citizens using an architecture language,
build on the basis of singular “words”, which describe the
typical space-configuring elements of settlements, buildings
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and constructive elements. Citizens should be first sensitised
to environmental questions, could then participate to discus-
sions about the configuration of the environment on the basis
of “Pattern Language” and finally deal with the environment
creating new “patterns”. Bohning (1981) notes that Alexan-
der imagined as communication basis utopically cultural ed-
ucation and creativity of all.
The essential features of the spatial and social organisa-
tion of a complex planning artefact consist of elements (the
“patterns”) and their combination rules. Basic prototypes are
defined in each case through a morphological (spatial) and an
anthropological (functional) factors in 273 cybernetic mod-
els called “patterns”. A cybernetic model M of a system S
is a system, which is equivalent to S in some standpoints but
is easier to understand than S. It can be talked about such a
model when there are at least three systems (Fig. 1): a system
to be elucidated (an impressive space situation X), a known
system (a typical architectural arrangement Z) and a system
to be discussed (the pattern Y). The building of patterns is
helped in two directions. On each pattern some are growing
while other help organising larger patterns. The “patterns”
build then the vocabulary of an architectural project, through
which the planning process of a construction task was struc-
turable in advance and could be thus brought about to the
general public.
Alexander’s theoretical approach was widely recognised,
but “Pattern Language” was scarcely applied in the practice.
Objectivity was missing in the presentation of individual pat-
terns, which were stamped by the design style of the author.
The participative function of the “Pattern Language” played a
central role in the next projects of Alexander and partners. It
can be recognised in the newest developments, that “building
box” principles follow a similar logic. It can be also observed
that patterns defined by Alexander (1977) like green streets
to avoid sealing, open water in the middle of congested ur-
ban areas, new concepts for transportation, children friendly
in-playable towns and also maintaining the siedlung identity
through gates marking entrances belong to the trigger im-
pulses of the IBA Emscher Park (IBA, 1999). These exam-
ples belong to participation approaches of another generation
and correspondingly such a language was to be brought over
to the participants in another way.
2.2 The 70s: S.A.R. method and O. Uhl
O. Uhl had been concerned with the questions of industri-
alised construction since the 50s. Uhl criticised the func-
tionally determined architecture and saw amelioration of the
built environment in that of the processes about the building.
“The openness of production means and construction forms
shall make possible and support emancipatory processes and
socio-cultural skills” (Fingerhuth and Koch, 1996). Ottokar
Uhl aimed at a democratisation of aesthetics by introducing
participation in the planning process for social housing. The
utility value should be co-realised by a residence user en-
abled for learning in an easily changeable environment. Pro-
cedurally determined architecture, with permanent change-
ability of the needs in both project and use phases, gives
primacy to feedback and implicitly learning processes with
running ameliorations. Uhl employed the S.A.R. method for
professionalisation, to measure the achieved degree of par-
ticipation. It was an object orientated approach, with the ac-
cent on how to create premises for participation in construc-
tion, independently from the social and psychical conditions
(Bohning, 1981).
“Wohnen morgen” (=Housing tomorrow) was a winning
competition project, a first stage of which was realised as
demonstrative social housing project by the architects O. Uhl
and J. Weber, and the sociologist R. Dirisamer between 1973
and 1976 on the town edge of Hollabrunn, Austria. Use of
the S.A.R. method provided the spatial principle of a load
bearing scaffold (columns, beams, slabs and staircases) opti-
mised regarding the urban situation (where participation was
impeded through provisions of the property developer), the
variety of residences, the soil quality, the building costs and
the construction time. The structure could be “filled” (Fig. 2)
with modifiable flats with “the goal to delegate the decision
about the kind of the housing to the panels participating in
Hollabrunn and last but not least to the future housing user”
(Bohning, 1981). Different from the usual client relation-
ship between residence user and planer, co-operative plan-
ning actions between “affected people” (term used by Uhl in
Hempel and Uhl, 1982) and “experts” of different disciplines
were employed to solve complex planning tasks. Decisions
and premises for later decisions, when anticipated and de-
manded changes in living conditions occur, are seen as part
of the planning (Fig. 2). Then, since people still live there,
the planning process in Hollabrunn is not concluded till to-
day.
The discrepancy between the ideal aspired at and the real-
ity in technical construction (limited flexibility) and in partic-
ipative (only half of the future user were reached) field lim-
ited the Hollabrunn case (Bohning, 1981). It marks never-
theless the step from single project to construction research
through studies that accompanied the planning experiment:
a sociological one (systematic documentation and analysis),
a technical construction one (possibilities of individualised
residences with standardised fabrication), and a technical-
economical one (fabrication and running costs efficiency).
The flexibility of a “primary structure” with elements “of
second order” was later used in the “House of the flexible
inhabitants” in Linz-Haselgraben, Austria, by architects H.
Frohnwieser, H. Pammer, E. Telesko and H. Wertgartner and
in “t’Karregat”, Eindhoven, the Netherlands, by van Klin-
geren (Freisizer et al., 1987).
3 Current strategies
Incrementalismus (Ha¨ußermann and Siebel, 1993) is an open
model developed in the 80s, in which the planning is dis-
solved into small steps. In one of its forms, the strategic
planning, the means for reaching the planning aims are dis-
tributed between different planning layers and time horizons
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site
construction size 
planning instance
planning methodology
structure
infill
facilities
equipment
conversion
architect
user
planning decisions planning instances 
investor
conversion
extension
elimination other investor
other user
Time (ranking scale)
Social system
(nominal scale)
Time (interval scale)
para-
professional
professional
(laic)
laic
professional
Fig. 2. Dimensions of the decision process in Ottokar Uhl’s project “Housing Tomorrow” in Hollabrunn, Austria. The column on the left
side shows the so-called “planning decisions” in their time succession, based on a scheme in the publication by Hempel and Uhl (1982). The
right column shows the so-called “planning instances”. Additionally to the connections between the elements on the two dimensions of the
decision process, which were also shown in the original scheme, this figure shows an interpretation of this dimension regarding scales their
scale and cross-relationships.
and realised through different kinds of plans, different means
of visualisation and of consensus formation. Within strate-
gic planning innovation is always possible. The theme fo-
cus laid on the urban revitalisation and attracted through key
projects the interest of important actors, who are staying in
foreground in PPP (co-operation of the public administration
with private actors, see Heinz, 1993).
In the 90s towns were grown to complex metropolis,
whose problems were solved predominantly through the al-
ready tried out models of PPP and of strategical planning
(Fassbinder, 1993). Innovation through strategic planning
has been tried out in case of the Gru¨nGu¨rtel (GreenBelt)
Frankfurt on the Maine, Germany, in a project year to cre-
ate an image of the free space: symbol of green on the town
ridge (Koenigs, 1993). Communication reached out over the
offer-participation and found expression in the planning pro-
cess through proceduralism, problem solving and simulta-
neous decision processes. The planers’ role changed: they
became intermediary between state, market and inhabitants
(Selle, 1994).
3.1 The 80s: rehabilitation of the building stock
The extent of the co-determination zone won complexity:
from the immediate living surroundings up to the wide land-
scape, on the town periphery. In order to be able to cope
with environmental problems, a corresponding refreshment
of the democratisation approaches in planning became ne-
cessary. Citizens could co-determine in local partnerships
(co-operation of the public administration with neighbour-
hoods on site, Behringer, 1993). These were acting in theme
fields like improvement of the living surroundings (Zu¨rich,
Switzerland, see Selle, 1994), neighbourhood support in
town modernisation zones (Vienna, Austria, see Leichtle,
1993), co-operation nets for the improvement of discrim-
inated town zones (Bremen, Germany, see Lu¨rssen and
Richters, 1994), building restoration and infrastructure for
active work. In all cases it was a matter of stimulating social
nets.
Rehabilitation spans in the conflict area between conserva-
tion of historic buildings, construction technique, construc-
tion costs and user interests. One of the tasks in the re-
habilitation in Stuttgart Weissenhof, Germany was to bal-
ance concurring goals and interests to a sensefull solution
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(architect) building conservation construction technique (engineer)
(user) tenants financial means (investor)
preservation
of the
original state
following
contemporary
state-of-the-art
high quality
of housing economic efficiency
main-
tenance
works
re-
construction
works
completionco l tion
works
Fig. 3. Interest groups around rehabilitation works, an overview of the goals, conflicts, and preferences for various kind of works of the
actors involved in decision making, based on the description given by Na¨gele (1992).
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Figure 4. Audience spectrum for seismic evaluation and retrofit, a combined view from ATC 
(1996), FEMA (1989) and the author’s doctorate research: a. Importance for the four actors in 
the author’s decision model (each a blue rectangle), as considered in ATC (1996). Chapters of 
primary interest are white on black, chapters secondary interest are white on grey, chapters of 
limited interest are not mentioned at the respective actors; b. Actors considered in the author’s 
decision model; c. Importance for other actors taken into consideration in ATC (1996), 
building official and analyst, embedded into the categories enumerated in FEMA (1989), on 
rectangles in blue tones. Importance of chapters is symbolised as at a. 
 
Fig. 4. Audience spectrum for seismi evaluation and retrofit, a combined view from ATC (1996), FEMA (1989) and the author’s doctorate
research: (a) Importance for the four actors in the author’s decision model (each a blue rectangle), as considered in ATC (1996). Chapters
of primary interest are white on black, chapters of secondary interest are white on grey, chapters of limited interest are not mentioned at
the respective actors; (b) Actors considered in the aut or’s decision model; (c) Importance for other actors taken into c nsideration in ATC
(1996), building official and analyst, embedded into the categories enumerated in FEMA (1989), on rectangles in blue tones. Importance of
chapters is symbolised as at (a).
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Project end
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Application
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1. constraint
Performance
Objectives
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Project efficiency
The process of five steps of the decision technique
no
Project preparation phase Planning phase Construction phase
Project phases of the project controlling
Fig. 5. Application flow of decision technique. It can be seen which steps of the multi-criteria decision making take place in which phases of
project controlling (along the second line). The first column details what kind of constrains influence priority setting. Preferences expressed
in criteria of the actors “engineer”, “architect”, ”investor”, “architect”, “user”, “user”/”investor”, “investor” are exemplified (from top to
bottom) as concurring goals, those potentiating each other being omitted. To be noted is the feedback from the last stage of the decision
technique (single criterion) to the first stage (multi-criteria). (This graphic is based on the German version of the same from the diploma
work of Gu¨lay ¨Oztu¨rk, a student advised by the author in 2002/2003).
(Na¨gele, 1992). In Fig. 3 the concerns, the interest conflicts
and the kind of works defined in order to mark the limit be-
tween these interests are shown. The preferences of spe-
cific interest groups for a certain kind of work are thereby
highlighted. The decision process at the rehabilitation of the
Weissenhof Siedlung was visualised by Na¨gele (1992) in a
decision table including examples of “maintained”, of “re-
constructed” and of “completed”/renewed building elements.
For each a construction measure is described, followed by a
yes/no/neutral statement from the point of view of the ac-
tors respectively, and finally by the decision. Thus in an ex-
ample of maintenance the decision problem was if the load
bearing iron and iron skeleton constructions of the houses
of Le Corbusier and Mies van der Rohe should be main-
tained. As from the criterion “conservation” and the crite-
rion “costs” the answer was yes and from the other two neu-
tral, the decision was to maintain them. None of the goals
was implemented recklessly against the others. Instead, the
goal conflict was analysed, subdivided and then the agree-
ing parts were set together. Na¨gele (1992) calls this conflict-
optimisation process. Sometimes, when one of the restora-
tion goals was reached, another one went lost.
3.2 The 90s: ATC-40 approach
According to the report on “Seismic evaluation and retrofit of
concrete structures” (ATC, 1996), retrofit strategies, retrofit
systems and design constraints build the ingredients with
which a retrofit decision has to be met. Retrofit systems are
specific constructive measures to implement technical strate-
gies through changes in the strength, the stiffness and/or the
ductility of a building. On the opposite, design constraints
are of concern for management strategies, as they are defined
as factors, other than the structural characteristics, that affect
the applicability of a given retrofit strategy. Each chapter is
written for a broader or narrower range of expected audience
comprising building owners and agency representatives, ar-
chitects and building officials as well as structural engineers
and analysts (Fig. 4), and the appropriate level of interest,
assessed by the authors, is presented in a bar on its title page.
Figure 5 shows the five steps retrofit strategy process in de-
cision making during the controlling phases of project prepa-
ration and respectively implementation. Multi-criteria de-
cision involving actors participating in the retrofit process
takes place in the early stages of project preparation phase
and planning phase. In a first inspection phase unviable al-
ternatives are excluded from the decision making procedure.
Here the building performance is the eliminatory constraint.
Constraints depending on the preferences of various actors
influence the priority setting. Priorities are set depending
on constraints and the performance objectives. Two “deci-
sion” tables are proposed to be employed. The first con-
tains a checklist of retrofit design considerations, comprising
constrains, importance scores and limitations. The second
is a strategy evaluation matrix, comprising strategy variants
and recommended systems to reach them. The merits of the
strategies, which measure their desirability, are not coinci-
dent with the constraints. A total score is computed in order
to determine viable solutions. The final check regards the ef-
ficiency of the strategy. Decision aspects are less relevant in
the construction phase. Merely at project end documentation
of employed techniques is required.
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Figure 6. Chapters and questions in a standard World Housing Encyclopedia (EERI, 2004) 
form, grouped after the relevance as priority criteria for actors involved in the decision on 
retrofitting existing buildings: a. for the building as such; b. for a retrofit measure on an 
existing building. Text written in italics marks criteria common to more actors. 
 
Fig. 6. Chapters and questions in a standard World Housing Encyclopedia (EERI, 2004) form, groupe fter the relevance as priority criteria
for actors involved in the decision on retrofitting existing buildings: (a) for the building as such; (b) for a retrofit measure on an existing
building. Text written in italics marks criteria common to more actors.
A new and interesting application related to this type of
approach is that of the Stadtforum Berlin (the town-forum
Berlin, Germany, see Selle, 1994), a new edition of the cit-
izen forums in the 70s (the Munich Forum existed that time
since 25 years, see Selle, 1996) in form of partnership team-
work beyond the limits of PPP, by directing the layers of pub-
licity to the representatives of the urban society, the profes-
sional public and of the wide public.
4 New developments
Today a new model of planning becomes accepted along with
a new task definition. This one is again in pioneer phase,
unveiled by means of demonstrative projects. The new task is
called Innovation. A “Planning through Projects” endeavour
was developed as corresponding model.
An example mentioned in many cases, where this plan-
ning model was used, is the IBA (International Construction
Exhibition) Emscher Park in Germany (IBA, 1999), where
new tasks aroused for old industrial regions. No conver-
sion in classical sense was possible, innovation was needed.
Numerous communication forms were tried out in different
projects accepted by the IBA. It was a matter of their net-
working, too: the transition from the one-point-participation
to communication strategy. The strategy of the IBA set forth
the theory of incrementalismus (IBA, 1991); new in the ap-
proach was that the projects had to generate the innovation
potential themselves in order to become a better routine and
avoid remaining the singular event of a construction exhibi-
tion (Selle, 1994).
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Fig. 7. Characteristic pictures for a typical World Housing Encyclopedia report on unreinforced masonry construction (EERI, 2004, report
#85). (a) Typical house of the construction type; (b) Plan of a typical building; (c) Key load-bearing elements; (d) Critical structural details;
(e) Key seismic features and deficiencies; (f) Typical earthquake damage; (g) Illustration of seismic strengthening techniques. (Drawings
with archiCAD® Student version).
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4.1 Today: the EERI World Housing Encyclopedia
An new example of co-operation, in virtual space, providing
decision makers with figures on possible impact of seismic
events, is a joint project of the Earthquake Engineering Re-
search Institute and the International Association of Earth-
quake Engineering: an encyclopaedia of housing construc-
tion types around the world fully using the interactive pos-
sibilities of the internet (EERI, 2004). The purpose of this
encyclopaedia is to enable sharing of information and ex-
perience on both vulnerable and earthquake resilient hous-
ing types between housing experts, engineers and archi-
tects. This example of co-operation outreaches the dialogue
models of the second generation of participation in decision
making.
A standard format allowing for a comprehensive global
categorisation of housing construction types was developed.
Contributions are compiled by the under laying software, and
constitute together a database, searchable according to cri-
teria based on the aspects covered by the forms. Relevant
aspects from architectural and structural features, to socio-
economic aspects, construction process and materials, and
insurance are included (Fig. 6). The characterisation is made
through completing check-lists as well as more detailed de-
scription, of seismic deficiencies, earthquake resilient fea-
tures, damage patterns and dedicated strengthening technolo-
gies. Text information is completed by photos and draw-
ings (Fig. 7). Ideally the same criteria used for new build-
ings (Fig. 6a) would apply to the strengthening technologies.
However, in this later case all relevant aspects are brought
under one section (Fig. 6b).
Architectural features are taken into account in a limited
way. The building configuration alone could have been sub-
ject of a separate score. Besides, this is not the core of the
issues concerning the architect in an earthquake engineering
problem. Historical aspects are of great importance (for ex-
ample building materials, important for dating). Another im-
portant aspect are brand walls, which permit different retrofit
measures, as they have no openings (Bostenaru, 2003b). Ar-
chitectural, more precisely finishing details, are important for
the structural diagnostic. Criteria of relevance for the engi-
neer shall allow not just setting a score for that building type
but also building models of typical constructions for com-
puter simulations. Economic issues not regarded by the en-
cyclopedia are the costs of retrofit measures. Not covered
criteria for the inhabitant are the duration of the measure and,
more important, the possibilities for participatism.
4.2 Perspective: retrofit elements
Within the doctorate work of the author the idea of retrofit el-
ements has been developed. Starting point was the methodol-
ogy of Neddermann (2000) for costs calculation in building
restoration. In that approach Neddermann (2000) sets up the
restoration works on a building out of own constructionable
parts instead of single execution steps, as practised before.
The so called “element of the existing building” (“Altbauele-
ment” in German) consists of a numbered package contain-
ing general description as well as numbered descriptions of
all the works necessary in order to build that element.
Subsequent mounting of structural elements within re-
design, aiming retrofit, is a special form of rehabilitation of
existing buildings (Bostenaru, 2001). Common to both is that
the existing building and its state are the planning basis for
all further measures. Secondly, a parallel can be established
between two factors describing existing building restoration
and endangered building retrofit respectively. The targeted
performance level corresponds to the rehabilitation factor of
a building to be restored while the earthquake peril degree
builds an equivalent to the damage degree of a building need-
ing restoration.
These two insights built the ingredients for the concept of
“retrofit elements”. With help of retrofit elements it is aimed
to allow for an interdisciplinary approach to disaster man-
agement through building retrofit. In building engineering
a similar approach is known under the name “integral plan-
ning” and means that issues of construction technique, econ-
omy and building physics are considered from early stages of
planning, when the architecture project is made. The retrofit
elements are a structuring entity bringing issues of project
management, costs estimation and structural design into the
early stage of building survey.
Buildings have been divided into spatial elements which
are characteristic for the survey, present typical damages in
case of an earthquake and are decisive for a better seismic
behaviour in case of retrofitting (Fig. 8). Architectural and
engineering characteristics, as well as the structural dam-
age for constructions of different building ages on the ex-
ample of building types in Bucharest, Romania, resulted into
compressible and interdependent charts (Bostenaru, 2003a),
based on detailed studies made by the author, sometimes to-
gether with a local engineer for the World Housing Encyclo-
pedia (EERI, 2004).
A retrofit element consists of all works which have to be
done in order to strengthen, repair, rebuild or even build a
structural member. Not all these are “new” building ele-
ments, like in costs index directories, and not all these are
“old” building elements, like in Neddermann (2000)’s ap-
proach. Retrofit elements can be classified into: old ele-
ments, which are simply repaired elements of the existing
building; new elements, which are added elements due to
seismic redesign; retrofitted elements, which are old ele-
ments strengthened with new extensions and finally replaced
elements, which are new elements replacing exactly the old
destroyed or heavily damaged ones.
5 Discussion
Today’s planner cannot go out from a “tabula rasa” situation
any more. Environmental and sustainability issues have al-
ready formed the public idea that a “green belt” of our cities
is necessary, a kind of fortification leading to intensive devel-
opment of towns inside a clearly delimitated area within the
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structural study :ENGINEERARCHITECT: building survey
costs estimation: INVESTORUSER: project management
 
No. Work Unit time /unit price/ unit 
(€) 
No. 
units 
price/ 
time 
(€) 
total (€) 
1 Breaking up masonry around 
columns 
m³ 5,6h - 0,26 36 52,416 
2 Unloading the column through bolts piece 3h - 1 36 108 
3 Breaking up concrete with chippi ng 
hammer 
m³ 25h - 1 36 900 
4 Cleaning up removed concrete m³ - 19 1 - 19 
5 Cutting away damaged zone s of 
reinforcement 
piece 2 min - 9 36 /h 12 
kg 60kg/h - 136 36 81,6 6 Laying new reinforcement 
kg - 0,5 136 - 68 
7 Air blasting of 
concrete&reinforcement 
m² 4h - 0,32 36 46,08 
kg 60kg/h - 134 36 80,4 8 Making and fixing new stir rups 
kg - 0,5 134 - 67 
9 Anchoring stirrups to the 
longitudinal re-bars 
piece 2,5h/ 
62pieces 
- 62 36 90 
10 Concrete surface roughening (sand 
blasting) 
piece 2h - 1 36 72 
Setting up formwork piece 2h - 1 36 72 
Formwork m² - 8,5 10 - 85/4 
11 
Formwork support m - 0,55 25 - 13,75/4 
m³ 1h - 1 36 36 12 Casting concrete 
 m³ - 100 1 - 100 
13 Removing formwork piece 2h - 1 36 72 
14 Plastering (interior and exterior) m 0,5h  6,25 36 225 
        
 PRICE      2126,18 
 
Fig. 8. The “Retrofit element” column – a pattern at construction element scale serving the communication between actors involved in
building retrofit works developed in the doctorate work of the author. In each corner an actor and his expert competence field is mentioned,
along with an image visualising an activity within this. (The images on the right are based on those in the doctorate work of the author; the
images on the left are based on Bostenaru (2004) while the images on top left and bottom right integrate photographs and drawings from
Ba˜lan et al., 1982).
surrounding nature. Since building on the periphery is lim-
ited, and the existing built substance has a certain cultural,
architectural or at least environmental value, upgrading ex-
isting buildings gains more and more ground from the design
of new buildings. While in the majority of cases this upgrad-
ing means bringing the buildings to the comfort required by
changed living standards, earthquake prone countries face a
particular challenge given by the necessity to bring them also
to a corresponding safety standard.
Several decision models have been analysed on their suit-
ability for the choice of buildings to be retrofitted in ur-
ban settlements. As the group decision problem “retrofitting
existing buildings” has a participative character, a historic
review of participative planning models was made. What
changed in the course of time are the demands to task setting,
through societal changes. This is reflected particularly in
housing typology, as residences have always shown the living
styles. The understanding of planning, the role of the actors
participating in the planning process and the instrumetarium
used in implementation were the most important influence
factors for these changes.
Around the concept of participation a history has devel-
oped. To mark this development, in professional literature
the term “communication” started to be used instead of “par-
ticipation” in order to express a characteristic of today’s par-
ticipation: citizens are active in the process. Communica-
tion is a collective term for intermediation works in planning
comprising information, participation, co-ordination and co-
operation (Selle, 1996). But communication means here
more than a simple summation of these activities: while
participation supposes a central decision process inside the
political-administrative system, in which third parties parti-
cipate within the frame of information and explanation pro-
cesses, the delegation of problem solutions to the procedure
accepts the existence and the relevance of independent fields
outside politics and administration as well as the reality of
simultaneous decision processes. Through co-operation the
decision process is relocated outside. The best example that
these activities have to be seen as layers not as phases is the
IBA, within which historical approaches of the first as well
as current strategies of the second generation are to be found
one next to the other. Latest reports about the ecological city
(OECD, 1996) show that procedures rich in communication
in order to reach sustainability, are no happenstance, as par-
ticipation is going to be an important instrument in the way
thereto, just as innovation and information.
Only if the actors implied in the retrofit design process
have a common language to communicate, measures pack-
ages of the retrofit strategy can be implemented successfully
from pilot projects on, and the learning process which as-
sures spreading of such demonstrations can take place. This
language cannot consist of simple items but of complex spa-
tial situations, like the patterns of Christopher Alexander.
Several suitable patterns are already included in Alexander’s
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Fig. 9. Example of connection links in the “pattern language” (Alexander et al., 1977) on selected items, suitable for implementing building
retrofit, based on their introductory and concluding description respectively. Provided are the number and the name of the pattern (quotation),
the patterns which base on them (outgoing black arrows), the patterns on which these are based (incoming white arrows if this is not based on
an outgoing relationship from the other pattern and incoming grey arrows otherwise), and the scale of the pattern (on light brown for towns,
on brown for buildings and on dark brown for construction elements).
approach. They concern mainly the design of communica-
tion spaces for the actors themselves (Fig. 9). Such a pattern,
“Network of learning” has been achieved at Byker, Newcas-
tle, United Kingdom, by R. Erskine (see also Erskine, 1977).
A good approach for implementing participatism for build-
ing retrofit is described by the pattern “Necklace of commu-
nity project” (Fig. 1). For the side of the “experts” the pattern
“Work community” seems the most suitable from the “town”,
and “Half-private office” from the “building” patterns. Sev-
eral patterns from the “construction” part help defining an-
other way of bringing over the view of the architect. Two of
them, “Effective structure” and “Good materials”, are quite
subjective.
The conclusions regarding the role of the learning process
in a changeable environment drawn out from the demonstra-
tion project in Hollabrunn, opened a perspective on paral-
lel circuits. Fig. 10 shows in a diagram a parallel relation-
ship between an “educational flow” and the implementation
process of an urban measure, as well as their complex rela-
tionships involving all actors but particularly the “affected
people”. A supporting instrument can be a database for
the presentation to the public, for navigation between ur-
ban/building level and for feedback from the programs. A
successful example of such a database is the one of the World
Housing Encyclopaedia. The potential for collaborative is-
sues consists in this later case out of data sharing and infor-
mation exchange, as well as of generation of charts to sup-
port decision making. The author of this paper, active partic-
ipant in the project, sees an important way of development
of the encyclopaedia in the transformation from an expert in-
formation system into a decision system. The World Housing
Encyclopedia is right now an expert information system. It
needs criteria weighting and additional criteria, as well as a
negotiation tool for collaborative issues.
In ATC-40 (1996), similarly to the problematic of the up-
grading of existing buildings, it can be talked of system
completion, of changes in order to reach the objectives like
retrofit for strengthening and stiffening, enhancing deforma-
tion capacity and finally of conservation of the building with
meanwhile reducing of earthquake demands. Management
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Determination of budget
Design of retrofit approaches
Strategical planning
Information communication
Determination of participating actors
Reevaluation of strategical options
Determination of economical instruments
Implementation
Evaluation
Second phase of application
Determination of research guidel ines
Determination of new means for:
Consulting
Participation
Education
Founding of public ideas
Realisation of the connection education-reseach
Second phase of information circulation
Application circuit Information circuit
Fig. 10. Diagram showing parallel flows in the implementation circuit of the retrofit measure and the social dimension of education circuit
realised hither through, as well as their interdependencies (after Bostenaru, 2002).
strategies encompass rather alternatives (options pairs) than
variants, like demolition/rebuild, temporary/phased retrofit,
exterior/interior retrofit, or retrofit during occupancy/of a va-
cant building. The criteria used to generate alternative pairs
described in ATC-40 (1996) provide for the implementation
of certain retrofit systems the correspondence with the crite-
ria for the execution (construction measures for the realisa-
tion of retrofit systems) and thus of relevance for “investor”
and “user” interest groups. To be noted is the transition from
strategy choice to the evaluation of project efficiency in the
last stages of decision technique (Fig. 5). When evaluating
the efficiency, the decision problem becomes a single crite-
rion one (like in the method described in Smyth et al., 2004),
while if the chosen solution is not efficient the decision pro-
cess is set back to the first stage, a multi-criteria one, where
constraints have not been yet converted to the same unit of
measure.
Models concerning restoration of heritage, or rehabilita-
tion of historical existing buildings, like the ones applied
by Na¨gele (1992) or developed by Neddermann (2000), are
helpful to support the developed concept of “retrofit ele-
ments”, on which the author’s decision model in the doc-
torate thesis is based, as they establish the comparison basis
between rehabilitation and retrofit projects. Correspondence
exists between the elements used to define the architect’s cri-
teria and the “retrofit elements” defined from the structural
point of view. More even, the material criteria are not diffe-
rent from those set in usual rehabilitation works, as showed
by Na¨gele (1992). Recognition characteristics, construction
works with duration and needed resources, implied costs for
strengthening and reparation as well as earthquake resilient
features, seismic deficiencies and earthquake damage pat-
terns can be assigned to structural members in form of point
elements (frame nodes), line elements (columns and beams)
and surface elements (floors and walls). Earthquake resilient
features, seismic deficiencies and earthquake damage pat-
terns build a package called “seismic features” in a typical
World Housing Encyclopedia (EERI, 2004) report. Avail-
able retrofit or strengthening methods for the typical seismic
deficiencies are documented in the Encyclopaedia as well. A
format similar to that proposed by Neddermann (2000) has
been developed first for the strengthening works performed
on a not damaged building. This implied the division of the
building into entities following project management princi-
ples. For repair works the outcome from finite elements si-
mulations was taken into account. In a stress-strain based
analysis of reinforced concrete structures performance crite-
ria for gradual concrete and steel failure in the elements have
been set, from fracture of reinforcement bars together with
cracking till crushing of concrete core, cracking and spalling
of cover concrete to slight cracks in the concrete cover. Such
cumulative damages can be associated with certain damage
patterns in the respective elements, to which again corre-
sponding repair works can be assigned, including their as-
sociated costs. The packages for strengthening works, repair
works or both together form retrofit works packages.
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6 Conclusions
While not investigating risk perception as such, the paper
addresses specifically the way to enhance the acceptance of
measures towards the reduction of (seismic) risk. Research
on participative aspects in decision making gives an outlook
on dialogue possibilities with citizens. Building construc-
tion requires a special kind of such a dialogue compared to
other sciences: citizens have been anyway always implied
in the decision process through their ownership type in case
of housing and are more and more through the democratisa-
tion of planning. The basis for this communication are not
the results of theoretical research only, but also continued
documentation of examples of best practice. It contributes
to the field of sustainable development, as providing a more
safe urban environment is a task undertaken in thinking at fu-
ture generations. The central tasks of environmental politics
cannot be justified and implemented without communication
effort.
There was looked at the evolution in the last 40 years,
highlighting the transition between different levels, which
correspond to different amounts of participation, during the
respective decades. Historical approaches like the “pattern
language” proposed by Christopher Alexander in the 60s,
which could provide a communication language between the
actors, or the “Stichting Architects Research” method, which
provided for architectural research on participation for the
first time, can be seen not as phases but as layers showing
the participative activation degree, just like approaches last-
ing till today. Such contemporary strategy examples are the
rehabilitation decision model of Na¨gele (1992), or the ATC-
40 (1996) decision model for assigning each an adequate
technical and an adequate management strategy to dedicated
retrofit systems. The author is actively involved in some
new developments, like the information sharing model in the
World Housing Encyclopedia project, an expert information
system which evolve to a decision support system, and the
“retrofit elements” based decision approach from the docto-
rate work, considering similar interest groups to the models
reviewed. Looking at the interdependences it resulted that
the “pattern language” has the potential to be a communica-
tion language between the actors. Numerous patterns for this
are already provided and the format would allow to describe
the spatial situations contained in the goals of the actors in
an understandable way for all of them.
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